COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2018

ESTI MATE SUMVARY 02:22: 42
CONTI D C20885 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20885- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TIME ALLOW 205 WORK DAYS
I-25: MLE POST 194.04 TO M LEPOST 199. 4 PERCENT TI ME: 18. 05 ORI G TI ME ALLOW 205 WORK DAYS

PRQIECT NO NHPP0252- 447
1-25: COUNTY LI NE ROAD TO BELLEVI EW AVENUE OVERLAY

NAME OF ROAD:

PRQJECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 20/ 2018 DATE TI ME STARTED 04/02/2018
2500 E BRANNAN WAY DATE LET 11/ 30/ 2017 DATE WORK BEGAN  04/02/2018
DATE AWARDED 12/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 12,026, 970. 45 PARTI Cl PATI NG $  2,800,116.98 $ 2,353, 271. 58
AWARD PRQJECT AMI:  $ 11,118,295.52 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 23.28% TOTAL EARNI NGS 2,800, 116. 98 2,353,271.58
FUNDS AVAI LABLE: $ 9,226,853 47 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 2,800, 116. 98 2,353,271.58
TOTAL CLAI MB: $ 0.00 RETAI NAGE -72, 468. 51 -59, 063. 15

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 2,727, 648. 47 2,294, 208. 43

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT  DUE 2,727, 648. 47 2,294, 208. 43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;7  2,204,208.43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00250

202- 00805

202- 00810

202-01170

202- 01300

202- 04002

202- 04010

203- 01500

203- 01597

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

ROADWAY

Del i neat or

*Renoval of

*Rermoval of Asphalt Mat (Pl aning)

Pavenent

*Renoval of

Mar ki ng

*Rermoval of Overhead Sign Structure

*Renmoval of Ground Sign

*Rermoval of Guardrail

Type 7

*Renoval of

End Anchor age

*Cl ean Cul vert

*Clean |nlet

Bl adi ng

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
30. 000
EACH
100. 00000
453, 597. 000
sy
2. 52000
32, 800. 000
SF
1. 35000
1. 000
EACH
6, 250. 00000
10. 000
EACH
100. 00000
250. 000
LF
100. 00000
1. 000
EACH
225. 00000
0. 000
EACH
3, 250. 00000
185. 000
EACH
180. 00000
5. 000
HOUR
140. 00000
5. 000
HOUR

185. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
144, 661. 000
144, 661. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

99. 000
0. 000
99. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 22/ 2018

364, 545

.00

72

.00

.00

.00

.00

.00

.00

.00

.00

.00

02:22: 42

AMOUNT

364, 545

17, 820

.00

72

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0070 208-00046  *Pre-fabricated Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0075 208-00056 StormDrain Inlet Protection (Type II1) 185. 000 99. 000
EACH 0. 000 0. 00
300. 00000 99. 000 29, 700. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 30. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 6. 000
HOUR 0. 000 0. 00
65. 00000 6. 000 390. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 20. 000 10. 000
HOUR 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0110 208-00207 Er osi on Control Managenent 15. 000 4.000
DAY 0. 000 0. 00

325. 00000 4. 000 1, 300. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04010 Adj ust Manhol e 10. 000 2.000
EACH 0. 000 0.00
1, 250. 00000 2.000 2,500. 00
0120 216-00101 Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e Cl as sy 0. 000 0. 00
5. 50000 0. 000 0. 00
0125 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0130 240-00000 *WIdlife Biol ogist 80. 000 24. 000
HOUR 8. 000 960. 00
120. 00000 32. 000 3, 840. 00
0135 240-00010 *Renpoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0140 250-00010  *Environnmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0145 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 50. 940
TON 0. 000 0. 00
135. 00000 50. 940 6, 876. 90
0155 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 62, 369. 000 0. 000
TON 12,750. 700 1,240, 005. 58
97. 25000 12, 750. 700 1, 240, 005. 58
0160 411-10255 Enulsified Asphalt (S| ow Setting) 22, 680. 000 0. 000
GAL 6, 515. 000 19, 545. 00
3. 00000 6, 515. 000 19, 545. 00
0165 503-00048 *Drilled Caisson (48 Inch) 24.000 0. 000
LF 0. 000 0. 00

825. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 503-00054

0175 606- 00301

0180 606-00705

0185 606- 02005

0190 607-11525

0195 608-01550

0200 612-00001

0205 612-00002

0210 612-00003

0215 613-01200

0220 614-00011

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

*Drilled Caisson (54 Inch)

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrail Type 7 (Special)

*End Anchorage (Fl ared)

Fence (Plastic)

Pl ace Asphalt MI1ings

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*2 Inch Electrical Conduit (Plastic)

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 000
LF
900. 00000
300. 000
LF
27. 50000
260. 000
LF
250. 00000
1. 000
EACH
3, 000. 00000
0. 000
LF
2.00000
0. 000
%
40. 00000
10. 000
EACH
90. 00000
10. 000
EACH
90. 00000
10. 000
EACH
100. 00000
500. 000
LF
16. 00000
20. 000
SF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

02:22: 42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012 *Sign Panel (Class Il) 108. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0230 614-00013 *Sign Panel (Class IIl) 1, 157. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 14. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0240 614-30110 *Butterfly Structure 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0245 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
99, 600. 00000 0. 000 0. 00
0250 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 500 384, 500. 00
769, 000. 00000 0. 500 384, 500. 00
0260 626-01103 *Public Information Services (Tier II1) 1. 000 0. 400
LS 0. 100 2,500. 00
25, 000. 00000 0. 500 12, 500. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 385. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00
0270 627-00013 *Pavement Marking Paint (H gh Build) 2, 786. 000 0. 000
GAL 605. 000 25,410. 00
42.00000 605. 000 25, 410. 00
0275 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 32, 289. 000 0. 000
SF 0. 000 0. 00

14. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00015

0290

630- 80335

0295

630- 80341

0300

630- 80342

0305

630- 80343

0310

630- 80350

0315

630- 80355

0320

630- 80358

0325

630- 80360

0330 630-80370

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

Coor di nati on

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

150. 000

HOUR
33. 00000
30. 000

HOUR
105. 00000
4. 000

EACH
125. 00000
123. 000

EACH
125. 00000
135. 000

EACH
125. 00000
35. 000

EACH
125. 00000
220. 000

EACH
50. 00000
8. 000

EACH

12, 000. 00000

13. 000

EACH
2, 250. 00000
50. 000

EACH
50. 00000
756. 000

LF

90. 00000

QrY TH'S PERI OD
QTY TO DATE

39.
22.
61.

39.
28.
67.

17.

70.
40.
110.

18.

. 000
. 000
. 000

. 000
. 000
12.

000

. 500
. 000
. 500

000
500
500

000
500
500

500

. 000
17.

500

000
000
000

. 000
. 000
. 000

. 000
. 500
. 500

500

. 000
18.

500

. 000
. 000
. 000

Page 7

ESTI MATE RUN 06/ 22/ 2018

420.

2,812

3,562

2,000

5, 625

.00

00

.00

50

50

.00

00

.00

00

.00

.00

02:22: 42

AMOUNT

1,260

62

7,687

8, 437

2,187

5,500

24,000

14,625

925.

34, 020

.00

00

50

50

50

50

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 85041

0345

632- 00000

0350

700-70010

0355

700- 70011

0360

700- 70016

0365

700- 70018

0370

700- 70019

0375

700- 70023

0380

700- 70025

0385 700-70031

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/' A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
700. 000
EACH
10. 00000
200. 000
DAY
675. 00000
1. 000
LS
55, 000. 00000
100, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
130, 000. 000
FA
1. 00000
606, 450. 000
FA
1. 00000
150, 000. 000
FA
1. 00000
1, 980. 000
FA
1. 00000
195, 510. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

215. 000
125. 000
340. 000

47.000
36. 000
83. 000

0. 400
0. 100
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11, 122. 550
11, 122.550

0. 000
0. 000
0. 000

0. 000
60, 865. 730
60, 865. 730

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,250

24, 300

5,500

11,122

60, 865

00

00

00

.00

.00

55

.00

73

.00

.00

.00

02:22: 42

AMOUNT

3,400

56, 025

27,500

11,122

60, 865

00

00

00

.00

.00

55

.00

73

.00

.00

.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0695 630-00003 Uni formed Traf Ctrl 222.000 128. 500
HOUR 93. 500 10, 752. 50
115. 00000 222.000 25, 530. 00
0700 403- 00800 Emerg Pot hol e Rep 20. 000 12. 000
TON 0. 000 0.00
785. 00000 12. 000 9, 420. 00

CAT 0200 CURRENT AMT $10, 984, 802.69$ 2, 165,677.08$ 2, 403, 901. 48
CAT NO0300 F-17-CO

0400 202-00240 *Renoval of Asphalt Mat (Pl aning) 4, 652. 000 0. 000
SY 4,652. 000 11, 723. 04
2.52000 4,652. 000 11, 723.04
0405 202-00504 *Renoval of Expansion Device 181. 500 181. 500
LF 0. 000 0. 00
230. 00000 181. 500 41, 745. 00
0410 202-01000 *Rermoval of Fence 214. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0415 202-01170  *Renpval of Guardrail Type 7 15. 000 15. 000
LF 0. 000 0. 00
100. 00000 15. 000 1, 500. 00
0420 202-04010 *Cl ean Inlet 7.000 4. 000
EACH 0. 000 0. 00
180. 00000 4. 000 720. 00
0425 210-00530 *Rebuild Portions of Present Structure 12. 000 0. 000
SF 0. 000 0. 00
900. 00000 0. 000 0. 00
0430 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 544. 000 0. 000
TON 447.310 43, 500. 90

97. 25000 447.310 43, 500. 90



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-17-CO

0435 411-10255 Enul sified Asphalt (Sl ow Setting) 242.000 0. 000
GAL 234. 000 702. 00
3. 00000 234.000 702. 00
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 712. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0445 601-06100 *Concrete (Patching) 7.700 7.700
cY 0. 000 0.00
2,400. 00000 7.700 18, 480. 00
0450 602- 00020 *Rei nforcing Steel (Epoxy Coated) 679. 000 679. 000
LB 0. 000 0. 00
3. 00000 679. 000 2,037.00
0455 606- 00900 *Quardrail (Special) 15. 000 15. 000
LF 0. 000 0.00
240. 00000 15. 000 3, 600. 00
0460 607-53137 *Fence Chain Link (Special) (36 Inch) 214.000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 171,493.04 % 55,925.94$%  124,007.94
CAT NO0301 F-17-DE

0465 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 882. 000 0. 000
SY 1,878.000 4,732.56
2.52000 1, 878. 000 4,732.56
0470 202-01180 *Renpval of Median Barrier 220. 000 0. 000
LF 217.000 23,436. 00
108. 00000 217.000 23, 436. 00
0475 202-04010 *Clean |Inlet 4. 000 2.000
EACH 0. 000 0.00
180. 00000 2.000 360. 00
0480 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 457. 000 0. 000
TON 0. 000 0. 00

97. 25000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-17-DE

0485 411-10255 Enul sified Asphalt (Sl ow Setting) 204. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 704. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0495 606- 00705 *Quardrail Type 7 (Special) 220. 000 0. 000
LF 217.000 54, 250. 00
250. 00000 217. 000 54, 250. 00

CAT 0301 CURRENT AMI ¢  151,213.89%$ 82,418.56 $ 82,778. 56
CAT NO0302 F-17-1V

0500 202-00240 *Rermoval of Asphalt Mat (Pl aning) 4,907. 000 0. 000
SY 0. 000 0. 00
2.52000 0. 000 0. 00
0505 202-00504 *Renpoval of Expansi on Device 0. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0510 202-01170 *Renoval of Guardrail Type 7 5. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0515 202- 04010 *Clean |Inlet 5. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0520 210-00530  *Rebuild Portions of Present Structure 12. 000 0. 000
SF 0. 000 0. 00
900. 00000 0. 000 0. 00
0525 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 578. 000 0. 000
TON 0. 000 0. 00
97. 25000 0. 000 0. 00
0530 411-10255 Enmulsified Asphalt (Sl ow Setting) 258. 000 0. 000
GAL 0. 000 0. 00

3. 00000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-17-1V

0535 518-03000 *Sawi ng and Seal i ng Bridge Joint 696. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0540 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0545 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0550 606- 00900 *Quardrail (Special) 5. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 99,454.14 % 0.00% 0. 00

CAT NO0303 F-17-DK

0555 202-00240 *Renoval of Asphalt Mt (Pl aning) 2,138. 000 0. 000
5% 0. 000 0.00
2.52000 0. 000 0. 00
0560 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 1, 528. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0565 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 153. 000 0. 000
Sy 0. 000 0.00
430. 00000 0. 000 0. 00
0570 202-00460 *Renpbval of Portions of Present Structure (Cl ass 3) 15. 000 0. 000
SY 0. 000 0. 00
850. 00000 0. 000 0. 00
0575 202-04010 *Clean Inlet 4. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0. 00
0580 206- 00065 *Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00

750. 00000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-17-DK

0585 210- 00510 *Rebuild Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
9, 500. 00000 0. 000 0. 00
0590 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 517. 000 0. 000
TON 0. 000 0. 00
97. 25000 0. 000 0. 00
0595 411-10255 Emul sified Asphalt (Sl ow Setting) 112. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0600 515-00120  *Waterproofing (Menbrane) 1, 528. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0605 518-03000 *Sawi ng and Seal i ng Bridge Joint 680. 000 0. 000
LF 0. 000 0.00
24.00000 0. 000 0. 00
0610 601-06100 *Concrete (Patching) 20. 000 0. 000
cY 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0615 601-51005 *Gal vani ¢ Anodes 840. 000 0. 000
EACH 0. 000 0.00
32. 00000 0. 000 0. 00
0620 602- 00000 *Rei nforcing Steel 915. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0625 609-60011 Curb Type 6 (Section M 70. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 300, 887.01 % 0.00% 0. 00

CAT NO0304 F-17-JUJV

0630 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 059. 000 0. 000
sy 0. 000 0.00
2. 52000 0. 000 0. 00



CONTI D

C20885
20885-BI D
NHPP0252- 447
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DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 14
ESTI MATE RUN 06/ 22/ 2018
02: 22: 42

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0304

0635 202-00504

0640 202-01140

0645 202-04010

0650 403-09221

0655 411-10255

0660 518-03000

0665 601-06100

0670 602-00020

0675 606- 00900

CAT NO0400

0680 620-00002

F-17-JUJV

*Renpoval of Expansion Device

*Rermoval of CGuardrail Type 4

*Clean | nlet

Stone Matrix Asphalt (Fibers)(Asphalt)

Enul sified Asphalt (Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel (Epoxy Coated)

*Q@uardrail (Special)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
301. 000
LF
230. 00000
10. 000
LF
170. 00000
3. 000
EACH
180. 00000
360. 000
TON
97. 25000
161. 000
GAL
3. 00000
602. 000
LF
24. 00000
25. 000
cy
2, 400. 00000
1, 700. 000
LB
3. 00000
10. 000
LF
240. 00000
CAT 0304  CURRENT AMT $
1. 000
EACH

70, 000. 00000

151. 000
0. 000 0.00

151. 000 34, 730. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

12. 580
0. 000 0.00

12. 580 30, 192. 00

669. 000
0. 000 0. 00

669. 000 2,007. 00

0. 000
0. 000 0.00
0. 000 0.00

196, 619.68 $ 0.00% 66, 929. 00

0. 600
0. 400 28, 000. 00

1. 000 70, 000. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20885-BI D ESTI MATE RUN 06/ 22/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0003 02: 22: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620-00012 Field Laboratory (C ass 2) 1. 000 0. 600
EACH 0. 400 20, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0690 620-00020 Sanitary Facility 1.000 0. 500
EACH 0. 500 1, 250. 00
2,500. 00000 1. 000 2, 500. 00

CAT 0400 CURRENT AMT $ 122,500. 00 $ 49,250.00% 122,500.00

PROJECT TOTAL CURRENT AMI $12,026,970.45% 2,353,271.58% 2,800, 116. 98



